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CountyStat Principles

 Require Data-Driven Performance 

 Promote Strategic Governance 

 Increase Government Transparency 

 Foster a Culture of Accountability
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Agenda

 Welcome and Introductions

 Performance Update

 Wrap-up and Follow-up Items
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Meeting Goal

 Determine the impact of DGS’s work on headline measures 

and establish new performance expectations and goals
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Headline Measures

Facilities measures

– Hours Offline for Critical Building Systems

– Condition of Non-Critical Building Systems and Aesthetics

Fleet measures

– Mean Miles Between Service Interruptions

– Turnaround Time: Average Number of Days Out of Service

Building Design and Construction measure

– Percent of Projects Meeting Design and Construction Goals

Business Compliance and Procurement measures

– Percent of Contract Dollars Awarded to MFD and LSBRP Vendors

– Percent of Procurements Completed in Agreed-Upon Time

Real Estate measure

– County Rent vs. Average Market Rent for Leased Space

General measures

– Environmental Stewardship

– Customer Satisfaction
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Headline Measure: Hours Offline for Critical Building 

Systems

Facilities Maintenance – Number of hours offline for critical building 

systems such as power, elevators, heating, ventilation, and air conditioning
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Power NA 72 79.2 83.2 79.2

Elevator 108 118.8 124.7 118.8

Actual
performance

Projected
performance

Note: FY09 data covers Q3 and Q4 only and includes power and elevator systems.

Starting in FY10, HVAC and water/sewage systems will be included as well.
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Performance Context: Facilities (Critical Systems)

Performance in Other Jurisdictions

 Prince George’s County (FY08)

– 1,619 pieces of equipment to maintain

• “any piece of equipment or components of a facility that allows it to 

function correctly including boilers, sprinklers, generators and elevators.”

– Average number of building equipment failures per 100 pieces of 

equipment: 12.0
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Headline Measure: Condition of Non-Critical Building 

Systems and Aesthetics

Facilities – Customer rating of the aesthetics and comfort of County-

maintained buildings 
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Rating (1-5) NA NA 4.08 2.8 4.08

Actual
performance

Projected
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1=low, 5=high
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Headline Measure: Condition of Non-Critical Building 

Systems and Aesthetics

 FY10 measurement has begun

– Surveys will be sent to a different group of 

buildings each quarter

– First survey went to 13 buildings

– Participants rated 55 different service tasks 

grouped into six service areas

 Results of first survey: overall rating was 

4.08 on a 1-5 scale

– Average ratings for each of the six service 

areas in the survey

• Entryway & Lobbies: 4.32

• Restrooms: 4.27

• Offices, Halls, Stairs: 4.25

• Class/Lab/Conf: 3.92

• Miscellaneous: 3.60

• Elevators: 4.03

– The two oldest buildings got the worst scores 

Building designation and name

A East County RSC

B Silver Spring Depot

C McDonald Knolls

D Woodlin Child Development Center

E Dennis Avenue Health Clinic

F Olney Swim Center

G Progress Place

H Music Center at Strathmore

I HOB / 401 Hungerford Drive

J Scotland Community Center

K
MC Correctional Facility -
Clarksburg

L UpCounty Regional Center

M Gaithersburg Library
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Headline Measure Detail:

Ratings for the Offices, Halls, and Stairways Service Area

Service Task
Rating given at each building surveyed Avg 

ratingA B C D E F G H I J K L M

Window Sills Cleaned 5 1 3 5 5 2 5 3 2 3.44

Trashcan Serviced 5 5 5 5 5 5 5 5 4 5 5 5 4 4.85

Floors Cleaned 5 5 5 5 5 5 4 5 3 5 5 3 4.58

Carpet/Tile Spot Cleaned 5 5 5 5 2 5 3 3 4 5 3 4.09

Area Trash-Free 5 5 5 5 5 5 5 5 4 5 5 5 4 4.85

Area Dust-Free 5 5 2 5 5 5 4 4 3 5 5 4 2 4.15

Walls Spot Cleaned 5 5 1 4 4 2 5 3 3 5 4 2 3.58

Drinking Fountains Cleaned 2 5 5 5 4 4 5 3 5 5 5 4 4.33

Stairs Cleaned 3 5 5 5 4 2 5 5 4 3 4.10

Doors Cleaned 5 5 2 4 5 5 4 4 3 4 5 4 2 4.00

Vents/Radiators Cleaned 4 4 5 4 5 5 3 4 4.25

Average building rating 4.6 5.0 3.3 4.4 5.0 4.8 3.9 4.7 3.0 4.4 4.7 4.4 2.9 4.25
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Performance Context: Facilities

Cost Analysis

FY06 FY07 FY08 FY09

Approved personnel
Not 

reported
133 137 126

Number of buildings maintained
Not 

reported

Not 

reported

Not 

reported
342

Square feet maintained (000) 6,055 6,055
Not 

reported
13,534

Cost per square foot to maintain $1.31 $1.39
Not 

reported
$1.76

Number of buildings cleaned 148 148 148 150

Square feet cleaned (000) 3,284 3,284
Not 

reported
12,535

Cost per square foot to clean $1.49 $1.58
Not 

reported
$0.83
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Performance Context: Facilities

Net Annual Work Hours

FY06 FY07 FY08 FY09

Total annual hours 2,080 2,080 2,080 2,080

Hours off

Annual 165 164 170 157

Sick 100 86 94 90

Comp Leave Used 15 12 7.0 9.5

Admin 4.0 7.8 6.4 5.7

Disability 3.1 2.0 4.5 0.0

Training 0.7 0.0 0.2 0.1

LWOP 1.4 0.4 0.0 0.1

Holiday 72 72 72 72

Net available 1,719 1,735 1,726 1,746

Additions to time available

Comp Leave Earned 14 12 11 9.0

Overtime 148 206 185 158

Holiday overtime 1.7 1.4 0.9 1.6

Total available 1,883 1,954 1,922 1,915

Source: Payroll data, average hours taken by full-year employees.

Note: The “Annual” category includes annual leave, personal leave, and paid time off.
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Causes and Solutions

Results of Data Analysis (1)

What does the data tell us?

Causes (2)

Based on the results of the analysis, 

why is this occurring in your 

department?

Solutions (3)

What actions does your department 

plan to take to address the stated 

causes and change (or continue) 

these results?

 Measure #3 –What measures 

would be deployed to reduce  

offline hours on critical 

building systems. 

Usable life of equipment will 

require higher replacement 

schedules due to deferred 

maintenance.

Mission critical equipment, 

i.e., generators, monitoring 

and alarms are meeting code.

Power outages due to outside 

sources such as utilities 

companies.

DFM projects negative impact 

FY10& 11 budget reductions.

 Increase CIP projects on life 

cycle replacement, i.e., 

chillers, elevators, boilers, 

electrical distribution, etc.  

Shift funding from non-critical 

building systems to critical 

building systems.

Recommend generators be 

installed to maintain power in 

the event of outside power 

loss.
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Causes and Solutions

Results of Data Analysis (1)

What does the data tell us?

Causes (2)

Based on the results of the analysis, 

why is this occurring in your 

department?

Solutions (3)

What actions does your department 

plan to take to address the stated 

causes and change (or continue) 

these results?

Measure #4 - Core areas such 

as entryways and restrooms 

received highest aesthetic 

ratings while classes/labs/ 

conference rooms and 

miscellaneous received 

lowest aesthetic ratings.

Off hour services require 

additional cost for security, 

heating/cooling and lighting 

facilities at higher hourly rate.

 Interior core regions, i.e., 

classes/labs/conference,etc 

are cleaned during business 

operating hours to reduce cost 

performing services off-hours.  

Older buildings received lower 

ratings based on life cycle 

replacement on 

finishes/fixtures, i.e., walls, 

floors surfaces and restroom 

fixtures.

DFM projects negative impact   

FY10 & 11 budget reductions.   

DFM currently coordinating  

several building tenants 

project cleaning between daily 

operations, i.e., post cleaning 

schedules for occupants, mid-

day cleaning in classes, 

conference room, etc  

coordinate large scale project 

cleaning off hours.

Request funding to replace 

and enhance cosmetic 

structural finishes and fixtures.  



CountyStat
15DGS Performance 

Review

11/6/2009

Headline Measure: Mean Miles Between Service

Interruptions
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Transit 2,707 2,847 2,990 2,990 2,990

Heavy 1,469 1,559 1,653 1,660 1,660

Public Safety Light 2,517 2,848 2,947 3,190 3,190

Administrative Light 1,943 2,906 2,990 3,000 3,000

Fleet has been asked to refine this measure to exclude small or 

incidental parts failures.  Scheduled maintenance is already excluded.
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Headline Measure: Turnaround Time: Average 

Number of Days Out of Service
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projection)
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Transit 7.3 6.9 6.5 6.1 6.0 5.0

Heavy 17.0 12.3 10.2 6.7 6.5 6.5

Public Safety Light 2.9 2.1 3.0 2.3 2.3 2.3

Administrative Light 2.1 4.6 1.1 2.0 2.0 2.0
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Performance Context: Fleet (Transit)

Workload and Expenditures

FY06 FY07 FY08* FY09

# buses 257 257 371 480

# mechanics 63 63 85 88

Buses per mechanic 4.1 4.1 4.4 5.5

PMs per mechanic 13.7 16.2 15.8 14.8

% PMs late 76% 75% 79% 79%

Expenditures per bus $43,795 $43,439 $41,911 $35,813

PM = scheduled preventive maintenance work order

* Fleet became responsible for maintaining the small bus fleet in March 2008
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Performance Context: Fleet (Transit)

Net Annual Work Hours

FY06 FY07 FY08 FY09

Total annual hours 2,080 2,080 2,080 2,080

Hours off

Annual 156 146 149 130

Sick 89 112 91 84

Comp Leave Used 84 84 82 77

Admin 26 48 38 25

Disability 16 38 14 22

Training 15 4.1 1.2 2.6

LWOP 0.1 4.8 0.0 1.1

Holiday 72 72 72 72

Net available 1,622 1,571 1,633 1,667

Additions to time available

Comp Leave Earned 63 77 70 78

Overtime 76 184 131 148

Holiday overtime 22 23 58 29

Total available 1,783 1,855 1,891 1,921

Source: Payroll data, average hours taken by full-year employees.

Note: The “Annual” category includes annual leave, personal leave, and paid time off.
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Performance Context: Fleet (Transit)

Billable Hours Calculations from Fleet

 Fleet’s chargeback rates are 

set using calculations of 

billable hours

 FY10 calculated billable hours 

are shown in the table

– FY11 calculations are the same

Category
FY10 

Hours

Hours per year 2,080

Annual leave (3 wks) 120

Sick leave (3 wks) 120

Personal days (3 days) 30

Holidays (9 days) 90

Clean up and breaks 180

Meetings 48

Training 80

Total billable hours 1,412

Billable percentage 67.9%
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Performance Discussion: Fleet

Results of Data Analysis (1)

What does the data tell us?

Causes (2)

Based on the results of the analysis, 

why is this occurring in your 

department?

Solutions (3)

What actions does your department 

plan to take to address the stated 

causes and change (or continue) 

these results?

Buses per mechanic is 

increasing.

Ride On fleet has expanded 

service without adding 

additional mechanic positions.

 Increased number of PMs 

required due to mileage driven 

on expanded routes.

Future operating budget 

impact (OBI) when additional 

buses are purchased or 

service is expanded.

Total available hours for Fleet 

personnel are increasing due 

to decreases in hours off and 

increases in purchased time 

such as overtime.

 No reason given  No solution given
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Headline Measure: Percent of Projects Meeting 

Design and Construction Goals

Building Design and Construction –

•Percent of projects meeting initial design and construction timeline
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Construction NA 61.5% 75% 75% 75%
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Headline Measure: Percent of Projects Meeting 

Design and Construction Goals

Building Design and Construction –

•Percent of projects meeting initial design and construction costs  
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Construction NA 84.6% 75% 75% 75%
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Performance Using Different Baselines

Initial Project Description Form Versus Most Current PDF

 The data reported in the headline measure uses the most 

current PDF as the baseline to measure against.

 An earlier CountyStat meeting on the CIP process for facilities 

projects used the initial PDF as the baseline.

Construction PhaseDesign Phase

Measurement against initial PDF

Measurement against 

most current PDF

Initial Design 

and PDF

Project 

Finished
Revised PDF Revised PDF

Fiscal Year 1 Fiscal Year 2 Fiscal Year 3 Fiscal year 4 Fiscal year 5 Fiscal year 6
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Performance Context: Building Design and Construction

Performance Using Different Baselines

Initial PDF 

Measurement

Current PDF 

Measurement

Schedule performance: Percent of projects on or ahead of schedule

Design 17.2% 33.3%

Construction 15.4% 61.5%

Cost performance: Percent of project on or under budget

Design 20.7% 51.9%

Construction 23.1% 84.6%
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Performance Context: Building Design and Construction

Historic Changes in Design Schedule Since FY99
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Data includes 36 projects since FY99 that have completed design phase.

Average initial PDF estimate: 18.6 months Average actual: 47.4 months

Average percent increase: 155%
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Performance Context: Building Design and Construction

Historic Changes in Construction Schedule Since FY99
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Data includes 21 projects since FY99 that have been completed.

Average initial PDF estimate: 15.9 months Average actual: 18.2 months

Average percent increase: 14.7%
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Performance Context: Building Design and Construction

Historic Changes in Total Cost Since FY99
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Data includes 21 projects since FY99 that have been completed.

Average initial PDF estimate: $5,941,000 Average actual: $8,548,000

Average percent increase: 44%
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Performance Context: Building Design and Construction

Performance in Other Jurisdictions

Jurisdiction FY06 FY07 FY08 FY09

Fairfax County

% of projects 

completed on time
69% 76% 70% 75%

% of projects 

completed on budget
84% 85% 88% 85%

Contract cost growth 4.5% 5.4% 4.9% 5.0%

All Fairfax County measures are based upon changes from the 

initial construction contract amounts.
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Performance Context: Building Design and Construction

Gazette News Articles About Delays

Type of facility that 

is the subject of 

the article

Fiscal Year

FY06 FY07 FY08 FY09 FY10

School 2 6

Library 1 2

Recreation 1 1 2 1

Bus maintenance 1 2

Multiple/general 2 4

Positive articles 

“Still on track”
1 1 1

Total 1 3 12 8 4



CountyStat
30DGS Performance 

Review

11/6/2009

Performance Context: Building Design and Construction

Gazette News Articles About Delays: Examples

 Schools

– “Richard Montgomery opening delayed” (May 22, 2007)

– “Richard Montgomery opens its doors “ (January 8, 2008)

– “Paint Branch parents seek $2 million for construction“ (November 6, 2007)

 Libraries

– “Library will open late” (August 17, 2005) – Germantown Library

– “Clarksburg library put on hold” (March 4, 2008)

 Recreation

– “Skate park opens after years of planning, delays” (January 9, 2007)

 Bus maintenance depot

– “County to delay Clarksburg bus depot” (February 24, 2009)

 Positive

– “Planned fire station still on schedule” (May 13, 2008)

– “Fire will not delay opening of upcounty elementary school” (November 18, 

2008)
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Headline Measure: Percent of Contract Dollars 

Awarded to MFD and LSBRP Vendors

Business Relations and Compliance - Percent of Contract Dollars Awarded

to Minority/Female/Disabled (MFD) and Local Small Business Reserve

Program (LSBRP) Vendors
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MFD 22% 18% 19% 18% 19% 19%

LSBRP 19% 15% 15.2% 17% 17% 18%
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Performance Context: Percent of Contract Dollars 

Awarded to MFD and LSBRP Vendors

 Prince George’s County has a goal within its County Code of 

awarding at least 30% of contract dollars to minority- and female-

owned businesses

 Montgomery County does not have a set goal.  Contractors are 

encouraged to achieve maximum participation based on the 

commodity sought and the availability of certified minority, female, 

and disabled-owned (MFD) businesses 

Measure FY06 FY07 FY08
FY09 

est.

Percent of procurement 

dollars awarded to small and 

minority businesses (Fairfax)

45.7% 45.0% 45.5% 46.0%
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Headline Measure: Percent of Procurements 

Completed in Agreed-Upon Time
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IFB NA 77%* 80% 80% 80%

RFP NA 94%* 75% 75% 75%

Construction NA 57%* 75% 75% 75%

Actual
performance

Projected
performance

* FY09 measurement began mid-year.
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Headline Measure: Percent of Procurements 

Completed in Agreed-Upon Time

 As a follow-up to each solicitation issued that is part of this measure (RFP, IFB, 
Construction), the Office of Procurement sends an electronic survey to the using 
department upon contract execution, consisting of six questions and the timeline.

– In FY09, the overall rating was a 3.9 on a scale of 1-4.

 The average days from solicitation package completion to contract execution for 
Construction was 114 days, IFB was 101 days, and RFP was 103 days. This 
equates to a three to four month average.

– These averages are based on partial year data

– For RFPs, especially, the average norm is  closer to six to eight months.

 Notes about FY09 reported values:

– Reported percentages represent only a portion of the fiscal year and may not 
be representative of a full fiscal year picture.

– Amount shown is a consolidated percent for of four steps in the procurement 
process where Procurement has most responsibility:

• Date solicitation is issued

• Date bids/proposals forwarded to using department

• Date recommended awardee is publicly posted

• Date contract is executed

– This system was developed during FY09 and further refined later in 
FY09. There were bugs and other training issues to work out in utilizing our 
new tracking system.
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Headline Measure: County Rent vs. Average Market 

Rent for Leased Space
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Mont. Co. - $ per sq ft $26.48 $22.87 $23.55 $24.26 $24.99

Commercial average $29.18 $28.14 $28.98 $29.85 $30.74

Actual
performance

Projected
performance

Original Projected
Performance – FY09

Real Estate – Average amount Montgomery County pays in rent (in dollars 

per square foot) 
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Performance Context: Real Estate

GSA Leases in Montgomery County (Sept. 2009)

City # Leases Square Feet Total Rent $/ft2

Bethesda 10 958,531 $28,834,615 $30.08 

Gaithersburg 7 394,505 $5,457,204 $13.83 

Germantown 4 203,580 $4,532,220 $22.26 

Kensington 1 4,132 $102,051 $24.70 

Rockville 50 4,020,778 $98,631,359 $24.53 

Silver Spring 15 1,293,879 $33,062,771 $25.55 

Wheaton 1 31,076 $795,600 $25.60 

Grand Total 88 6,906,481 $171,415,819 $24.82 

Source: GSA monthly lease inventory available at:

http://www.gsa.gov/Portal/gsa/ep/contentView.do?contentType=GSA_BASIC&contentId=19074 

For comparison, Montgomery County government leases 976,599 square 

feet of space across the county.
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Causes and Solutions

Results of Data Analysis (1)

What does the data tell us?

Causes (2)

Based on the results of the analysis, 

why is this occurring in your 

department?

Solutions (3)

What actions does your department 

plan to take to address the stated 

causes and change (or continue) 

these results?

 On average, the rents we’re 

paying are lower than the 

private sector and GSA rents. 

Some of the decrease is 

attributable to a change from 

net (NDA only) to gross (all 

rents) calculations.  

 Good negotiating; lease 

consolidations where 

possible; not taking class A 

space unless necessary 

 We hope to lower our rents 

even further by engaging 

landlords in renegotiations –

offering longer terms in 

exchange for lower rates.

We’ll also be pursuing lease 

consolidations – in light of 

FY11 budget constraints and 

the backfilling of Public Safety 

HQ  
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Headline Measure: Environmental Stewardship

Carbon footprint from Facilities and Fleet Operations (in million metric tons 

carbon dioxide equivalent) 
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Headline Measure: Environmental Stewardship

Metric Tons of CO2 FY08 FY09 FY10* FY11* FY12*

Building Fuels 99,775 85,769 86,532 82,748 79,196

Electricity (Grid Average) 103,307 104,476 107,379 104,158 101,033

Electricity (Clean Energy Credit) -15,496 -30,993 -32,785 -32,785 -32,785

Natural Gas 11,546 11,604 11,256 10,693 10,265

Propane 0 56 56 56 56

Fuel Oil 1 through 3 417 626 626 626 626

Transportation Fuels 58,783 55,890 56,140 55,380 49,264

Gasoline 20,002 21,176 21,176 21,176 21,176

CNG 10,198 6,272 6,272 6,272 6,272

Diesel (ULSD) 28,514 23,967 28,675 14,338 1,434

Diesel B20 0 0 0 0 0

Diesel B5 47 4,459 0 13,578 20,366

E85 21 16 16 16 16

Total 158,558 141,659 142,672 138,128 128,460

* Projections
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Headline Measure: Customer Satisfaction

Average Customer Satisfaction Score - Average score given to all 

Department of General Services operations in a survey of managers 

across Montgomery County government 
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Headline Measure: Customer Satisfaction

Function 2007 2008

Bldg Services 2.67 2.81

Capital Dev Needs 2.69 2.92

Fleet Services 2.88 3.00

Leased Space Needs 2.66 2.87

Print / Mail / Archives 3.05 3.14

Procurement 2.40 2.45

Customer Satisfaction Score Detail - Score given to Department of 

General Services operations in a survey of managers across Montgomery 

County government 

The 2009 customer satisfaction survey will be administered by CountyStat in 

early December with results released in mid December.
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Tracking Our Progress

 Meeting Goals:

– Determine the impact of DGS’s work on headline measures and 

establish new performance expectations and goals

 How will we measure success

– Department meets or exceeds projected performance
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Wrap-Up

 Follow-Up Items

 Performance Plan Updating


